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Total % Total $ Total $ Total $ Variance:
Summary Total Count of Count Quote Amount PO Amount Invoice Amount Invoice / Quote Total Seats Total IPT Seats Total IPT %

Proposal 17 68.0% $ 2,139,882.78 W 7 7 4082 3957 96.9%
Canceled or on Hold 0 0% $ - 0 0 0.0%

Active 5 20.0% $ 347,110.85 | $ 302,797.68 24 24 100.0%
Complete 3 12.0% $ 69,994.71 1 $ 69,994.71 $ 35 35 100.0%
Total 25 100.0% $ 2,556,988.34 | $ 372,792.39 | $ $ 4141 4016 97.0%

$ Quote $ PO $ Invoice Total IPT Start End Sched. % Actual %
Proposal Pipeline Count PIJ Count Amount Amount Amount SEEE] Date Date Complete Complete  Status Comments
Proposal
ADOT 2 0 $ 21,033.48 / ’ 7 7 7 7 7 Agency Approvals/AZNet Engineering - 1-Replacement System, 1-E911
DES 2 2 $ 940,273.25 AZNet Requirements and Scope- Agency Approvals - 2-Move/Replace
Corrections 4 2 $ 871,252.41 AZNet Scope and Requirements/Agency Approval - Florence/Eyman IH
Early Childhood Dev. Bd. 1 0 $ 17,986.04 Agency Approval - AZNet Scope and Requirements: 1-Tucson Office IP
AZ Schools Deaf Blind 3 1 $ 116,678.27 AZNet Scope and Requirements- Agency Approvals - Budgetary Quotes|
Industrial Commission 1 1 $ 51,998.17 Agency Approval-AZNet Scope and Requirements - IPT Request Tucso
Dept of Public Safety 1 1 $ 120,661.16 AZNet Scope and Requirements-Agency Approvals - Greenfield site/Tud
ASRS 1 1 $ - AZNet Scope and Requirements - Avaya Enhancements Upgrade HQ
AHCCCS 2 0 $ - 2 / / / / AZNet Scope and Requirements-Agency Approvals -CROS Support,IPT
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$ Quote $ PO Job Change Total IPT  Actual Start  Sched. Sched. % Actual %
Projects Count P1J # Amount Amount Orders Seats Seats Date End Date Complete Complete Status Comments
Active
Weights and Measures 1 WMO08001] $ 32,09843 | $ 32,098.43 24 24 11/21/07 01/31/08 ‘ IPT Installation - Glendale Office
AHCCCS Remote Office 1 HCO08006 | $ 58,072.81 | $ 13,516.00 0 0 01/22/08 06/30/08 . Remote Office Connectivity WAN- Quote represents all 12 sites. 1st. PH
Vet's Services . Wireless 1 VS07001 | $ 90,139.61 | $ 90,383.25 0 0 01/29/08 03/31/08 ! Wireless LAN project.
ADOT. Accu-Ring 1 DT08002 | $ 60,000.00 | $ 60,000.00 0 0 08/13/07 01/15/08 O Accu-Ring circuit reduction/Traffic Migration (ADOT and DES project).
ADOT. EOL Data 1 DT07010] $ 106,800.00 | $ 106,800.00 0 0 07/18/07 01/31/08 . ADOT funded EOL router replacement. FY08 Services and Installation g
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$ Quote $ PO $ Invoice Total IPT Sched. Actual Sched. % Actual %

Projects Count P1J # Amount Amount Amount Seats Seats End Date  End Date Complete Complete Status Comments

Complete
Equipment/AssetTracking |

(2]

K/} AS 20685817k 4 k] *000% 1 JFY08 Equipment and Labor Spend (non-DMT): Billable Repair, Remedy.

DES. Accuring 1 | DE08002 | $ 31,014.32 | $  31,014.32 / / 0 01/15/08 | 01/16/08 / / 100.0% / Accu—Ring circuit reduction/Traffic Migration (ADOT and DES project).
DES. Remote Office Pilot 1 DE07021] $ 17,259.61 | $ 17,259.61 15 08/15/07 01/15/08 100.0% IPT Remote Office/Virtual Pilot Project. FY07 $34,621 FY08 $17,259.61
DES. Bisbee 1 0 $ 21,720.78 | $  21,720.78 / 20 11/15/07 | 01/17/08 |7 / 100.0% /, IP Voice Replacement - 7 Bisbee Rd, Bisbee
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